

Bulding Block	Phase	Task	Application Area	Delay	Owner	Status	EST (hrs)	Actual (hrs)	Planed Start	Actual Start	Planed End	Actual End	Commnets
Application Overview	Assessment	1	Financials - General Ledger	NO	AutoConsultant	Completed	12:00	0:00	02/09/2020	02/09/2020	02/09/2020	02/09/2020	Done
Client Migration	Assessment	3	Sales & Distribution	NO	AutoConsultant	Completed	12:00	0:00	02/09/2020	02/09/2020	02/09/2020	02/09/2020	Done
Application Overview	Assessment	123Activity	Financials - Asset Accounting	NO	Arun	Yet To Start	5:30	0:00	02/09/2020	02/09/2020	02/09/2020	02/09/2020	
Application Overview	Assessment	123345345	Financials - Asset Accounting	NO	Arun	Yet To Start	5:00	12:55	02/09/2020	02/09/2020	02/09/2020	02/09/2020	Done
Application Overview	Assessment	123	Financials - Asset Accounting	NO	Arun	Completed	12:00	5:30	02/09/2020	02/09/2020	02/09/2020	02/09/2020	Done
Application Overview	Assessment	123	Financials - Asset Accounting	NO	AutoConsultant	Completed	12:00	0:00	02/09/2020	02/09/2020	02/09/2020	02/09/2020	done