

Project Name : CVSLiveHANAConversion && Instance Name : C20.

Bulding Block	Phase	Task	Application Area	Delay	Owner	Status	EST (hrs)	Actual (hrs)	Planed Start	Actual Start	Planed End	Actual End	Commnets
Application Overview	Assessment	1	Financials - General Ledger	NO	suresh	Yet To Start	0:00	0:00	20/07/2020	20/07/2020	20/07/2020	20/07/2020	
Application Overview	Assessment	2	Financials - General Ledger	NO	Narendar	Yet To Start	0:00	0:00	20/07/2020	20/07/2020	20/07/2020	20/07/2020	
Application Overview	Assessment	123Activity1	Financials - Asset Accounting	NO		Yet To Start	0:00	0:00	20/07/2020	20/07/2020	20/07/2020	20/07/2020	
Application Overview	Assessment	123	Financials - Asset Accounting	NO		Yet To Start	0:00	0:00	20/07/2020	20/07/2020	20/07/2020	20/07/2020	
Application Overview	Assessment	123345345	Financials - Asset Accounting	NO		Yet To Start	0:00	0:00	20/07/2020	20/07/2020	20/07/2020	20/07/2020	
Application Overview	Assessment	123	Financials - Asset Accounting	NO		Yet To Start	0:00	0:00	20/07/2020	20/07/2020	20/07/2020	20/07/2020	
Application Overview	Assessment	123	Financials - Asset Accounting	NO		Yet To Start	0:00	0:00	20/07/2020	20/07/2020	20/07/2020	20/07/2020	