

Bulding Block	Phase	Task	Application Area	Delay	Owner	Status	EST (hrs)	Actual (hrs)	Planed Start	Actual Start	Planed End	Actual End	Commnets
Application Overview	Assessment	1	Financials - General Ledger	Yes	AutoConsultant	Completed	14:30	0:00	09/08/2020	09/08/2020	09/08/2020	09/08/2020	Done change
Client Migration	Assessment	3	Sales & Distribution	NO	AutoConsultant	Completed	15:30	0:00	08/09/2020	09/08/2020	08/09/2020	09/08/2020	wip
Application Overview	Pre Conversion	123Activity1	Financials - Asset Accounting	NO		Yet To Start	9:00	0:00	01/09/2020	01/09/2020	01/09/2020	01/09/2020	
Application Overview	Assessment	123	Financials - Asset Accounting	NO	Gokul	Not Applicable	12:00	0:00	08/09/2020	08/09/2020	08/09/2020	08/09/2020	12
Application Overview	Assessment	123	Financials - Asset Accounting	NO	TESTT	Completed	15:30	0:00	09/08/2020	09/08/2020	09/08/2020	09/08/2020	123